COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/23/2007

ESTIMATE SUMMARY 11:13:23
CONTID: C16022 ESTIMATE NO: 0004 FINL SPEC YR:2005
PCN: 16022-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.0 DAYS TIME ALLOW: 73 WORK DAYS
I125/S Platte Emerg Brdge Repr PERCENT TIME: 80.82 ORIG TIME ALLOW: 21 WORK DAYS
PROJECT NO: BR 0252-389
I25/S Platte Emerg Brdge Repr
NAME OF ROAD: I-25
PROJECT COUNTIES: DENVER
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 04/23/2007 DATE TIME STARTED 12/04/2006
7926 S. Platte Canyon Road DATE LET 11/29/2006 DATE WORK BEGAN 12/04/2006
DATE AWARDED 11/29/2006 DATE TIME STOPPED 02/26/2007
DATE CONTRACT EXECUTED 12/12/2006 DATE ACCEPTED 02/26/2007
LITTLETON CO 80128-59°303-979-9330 DATE NOTICE TO PROCEED 12/04/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 213,779.92 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  § 107,710.00 NON-PARTICIPATING 213,179.92 0.00
PERCENT COMPLETE : 99.72% TOTAL EARNINGS 213,179.92 0.00
FUNDS AVAILABLE: $ 600.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 213,179.92 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,615.65
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 213,179.92 1,615.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 213,179.92 1,615.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,615.65
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CONTID: Cl6022 COLORADO DEPARTMENT OF TRANSPORTATION

PCN: 16022-BID

PROJECT : BR 0252-389 ESTIMATE NO:

REF ITEM ITEM

NO. NO. DESCRIPTION

CAT NO0200 ROADWAY

0090 620-00020 SANITARY FACILITY

0160 630-00007 TRAFFIC CONTROL INSPECTION FOR ADDITIONAL WORK

0165 630-80380 TRAFFIC CONE - TRAFFIC CONES FOR ADDITIONAL WORK

0170 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) FOR ADDITIONAL WORK

0175 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) FOR
ADDITIONAL WORK

0180 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) FOR
ADDITIONAL WORK

0185 626-00000 MOBILIZATION RE-MOBILIZATION OF EQUIPMENT TO COMPLETE
ADDITIONAL WORK

CAT 0200
CAT NO0300 BRIDGE F-16-DP

0005 509-00000 STRUCTURAL STEEL

0010 509-00010 STRUCTURAL STEEL (SPECIAL)

0015 509-90002 PAINT EXISTING STRUCTURE (SPECIAL)

1.000
EACH

140.00000

35.000
DAY

125.00000

51.000
EACH

15.00000

6.000
EACH

200.00000

6.000
EACH

80.00000

2.000
EACH

90.00000

0.000

4,000.00000

CURRENT AMT

9,500.000

LB
6.00000
577.000

LB
34.50000
1.000

GAL

4,000.00000

1.000
0.000 0.00

1.000 140.00

35.000
0.000 0.00

35.000 4,375.00

51.000
0.000 0.00

51.000 765.00

6.000
0.000 0.00

1,200.00

0.000 0.00

6.000 480.00

2.000
0.000 0.00
180.00

0.000 0.00

1.000 4,000.00

7,140.00 $ 0.008 11,140.00

9,500.000
0.000 0.00

9,500.000 57,000.00

577.000
0.000 0.00

577.000 19,906.50

0.000 0.00

1.000 4,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 BRIDGE F-16-DP
0020 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
8,000.00000 1.000 8,000.00
0025 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0030 630-00000 FLAGGING 132.500 132.500
HOUR 0.000 0.00
25.00000 132.500 3,312.50
0035 630-00007 TRAFFIC CONTROL INSPECTION 15.000 15.000
DAY 0.000 0.00
125.00000 15.000 1,875.00
0040 630-00012 TRAFFIC CONTROL MANAGEMENT 10.000 8.000
DAY 0.000 0.00
500.00000 8.000 4,000.00
0045 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 5.000
EACH 0.000 0.00
200.00000 5.000 1,000.00
0050 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000
EACH 0.000 0.00
80.00000 10.000 800.00
0055 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 12.000
EACH 0.000 0.00
90.00000 12.000 1,080.00
0060 630-80380 TRAFFIC CONE 20.000 20.000
EACH 0.000 0.00
15.00000 20.000 300.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 BRIDGE F-16-DP
0075 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0080 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0085 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0100 900-00014 ADDED ITEM (LUMP SUM)/ PAINTING REQUESTED BY CDOTOF 1.000 1.000
NEWLY PLACED STRUCTURAL STEEL -
L S 0.000 0.00
895.92000 1.000 895.92
0105 900-00007 ADDED ITEM (EACH)/ NW 13, INSTALL AND PAINT TYPE II 1.000 1.000
REPAIR
EACH 0.000 0.00
9,050.00000 1.000 9,050.00
0110 900-00007 ADDED ITEM (EACH)/ SE 3, INSTALL AND PAINT TYPE II 1.000 1.000
REPAIR
EACH 0.000 0.00
9,230.00000 1.000 9,230.00
0115 900-00007 ADDED ITEM (EACH)/ SE 16, INSTALL AND PAINT TYPE II 1.000 1.000
REPAIR
EACH 0.000 0.00
11,870.00000 1.000 11,870.00
0120 900-00007 ADDED ITEM (EACH)/ NW 3, INSTALL AND PAINT TYPE II 1.000 1.000
REPAIR
EACH 0.000 0.00
8,900.00000 1.000 8,900.00
0125 900-00007 ADDED ITEM (EACH)/ SE 4, INSTALL AND PAINT TYPE II 1.000 1.000
REPAIR
EACH 0.000 0.00
8,900.00000 1.000 8,900.00
0130 900-00007 ADDED ITEM (EACH)/ NW 24, INSTALL AND PAINT TYPE II 1.000 1.000
REPAIR
EACH 0.000 0.00
8,900.00000 1.000 8,900.00
0135 900-00007 ADDED ITEM (EACH)/ SE 24, INSTALL AND PAINT TYPE II 1.000 1.000
REPAIR
EACH 0.000 0.00
11,260.00000 1.000 11,260.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 BRIDGE F-16-DP

0140 900-00007  ADDED ITEM (EACH)/ NW 2, INSTALL AND PAINT TYPE II 1.000 1.000
REPAIR
EACH 0.000 0.00
11,260.00000 1.000 11,260.00
0145 900-00007  ADDED ITEM (EACH)/ NW 23, INSTALL AND PAINT TYPE II 1.000 1.000
REPAIR
EACH 0.000 0.00
8,900.00000 1.000 8,900.00
0150 900-00007  ADDED ITEM (EACH)/ SE 2, INSTALL AND PAINT TYPE II 1.000 1.000
REPAIR
EACH 0.000 0.00
11,100.00000 1.000 11,100.00
CAT 0300 CURRENT AMT $ 206,639.92 $ 0.00$ 202,039.92

PROJECT TOTAL CURRENT AMT § 213,779.92 $ 0.00 $ 213,179.92



